
 

 

 PROPERTY MANAGEMENT COMMITTEE 
 
February 28, 2013               5:30 p.m.                  Courthouse 
 
                               MINUTES: 
 
MEMBERS PRESENT:                   OTHERS PRESENT: 
 
Commissioner Charlie Baum          Ernest Burgess       John Lodl 
Commissioner Adam Coggin           Justin Lewis         Joey Godwin 
Commissioner Carol Cook            Jamie Layhew         Larry Farley 
Commissioner Gary Farley           Pete Doughtie        Emily Brandon 
Commissioner Trey Gooch            Becky Shelton 
Commissioner Matt Young         
Commissioner Allen McAdoo, C        
 
      Chairman McAdoo presided and called the meeting to order at 
5:30 p.m. with all members being present at that time.  
 
MINUTES: 
 
  “Commissioner Cook moved, seconded by Commissioner Coggin, 
to approve the minutes of the last meeting as mailed.  This motion 
passed unanimously by acclamation.” 
 
ARCHIVES EXPANSION:  
 
  John Lodl addressed the Committee advising the current 
building was built in 2006 and holds records from 1804 to date.  The 
Linebaugh Library has a history room which operates in conjunction 
with the Archives making it necessary for citizens doing research to 
go from one building to the other.  Linebaugh Library needs more space 
and it has been suggested all historical data be put under one roof at 
the County Archives building.  Linebaugh Library was built in 1992 and 
is landlocked but the community wants the library to stay where it is.  
The Archives building was designed to add onto and the back wall is 
non-structural.  Three thousand square feet can be added on Side "A" 
and five thousand square feet can be added on Side "B".  Linebaugh 
Library would provide a staff member to work at the Archives building 
through its City budget.  Mr. Lodl advised Hastings Architectural 
Associates designed the original building and has provided a cost 
estimate of $1,431,750 in December, 2011 for the build out excluding 
fees, FF&E, permits, expenses, etc.  Mayor Burgess advised he thought 
this may be a high estimate considering it is more than a school.  Mr. 
Lodl advised they hoped to have an outside funding source.  This would 
be considered an expansion of Linebaugh Library.  The County pays one-
half of the Linebaugh Library budget and Smyrna, Eagleville and 
Murfreesboro fund the balance.  Following discussion, 
 
  "Commissioner Gooch moved, seconded by Commissioner Coggin, 
to approve the concept of the Archive build out to hold the Linebaugh 
Library history room materials and forward to the Budget Committee.  
This motion passed unanimously by acclamation." 
 
UPDATE ON MIDLAND-FOSTERVILLE FIRE DEPARTMENT BUILDING:  
   
  Mayor Burgess advised the original cost of the Midland-
Fosterville Fire Department building was projected to be $346,843 but 
with five change orders the cost is $353,603 to date.  The building is 
to be finished by April 1.    
 
ELAM ROAD FIRE HALL:  
 
  This matter was referred back to the Property Management 
Committee by the Budget Committee for a decision on whether to repair 
the fire damaged building or build a new building from the ground up.  
A copy was sent to the Public Safety Committee and it was the 



 

 

consensus of the Public Safety Committee that this was more of a 
property management issue than a safety issue as there is a truck in a 
stand alone building located in the area. 
 
  Mayor Burgess advised bids with alternatives were taken 
January 29.  Three bids were received and the low bid was $146,000 to 
renovate and rehab the building.   Alternatives accepted was for the 
County to paint and replacing the outer wall with block which brought 
the bid down to $145,300.  There is an architect's fee of $17,000, 
printing of $1,000 and contingency of $5,000 so the final cost is 
$168,300 or less.  The bids were good until March 14 but the architect 
has ask the contractor to hold the bids until March 20.  There have 
been extensive discussions on whether to rebuild or repair and 
rebuilding could be up to $400,000.  The Midland-Fosterville building 
is 4,300 square feet with two bays.  Elam Road now consists of two 
buildings at 3,800 square feet and has living space.  Commissioner 
Young advised the current building is too small for the brush truck 
and issues have not been addressed.  The truss is a wind storm from 
falling down.  Mayor Burgess advised David Kline advises the building 
will be in full Codes compliance and all concrete walls will be 
structurally reinforced.  The sleeping area is fire retardant and Mr. 
Kline is comfortable with the building.  Commissioner Young advised 
you have to walk through the bay to get to the restroom from the 
bedroom.  Commissioner Young advised he was not asking for money to be 
spent tonight but the building is not designed for equality of sexes 
if females volunteer.   
 
  "Commissioner Young moved to suspend the rules to allow the 
firemen in attendance to address the Committee.  This motion failed 
for lack of a second." 
 
  Chairman McAdoo suggested having the architect, fire chief 
and Committee visit the site for a tour to point out all discrepan-
cies.  Commissioner Farley advised the architect and engineer have 
licenses and meet requirements of the State and if they say the 
building is sound and meets Codes it is their reputations.  Commis-
sioner Young advised the station is on a septic tank which has not 
been addressed and he was only asking to slow down as he thought 
everyone needed to look at the building.  Chairman McAdoo advised the 
Committee could make a better decision if the issues and discrepancies 
were pointed out and he would like the architect to point them out.  
Commissioner Cook advised Mr. Kline has been competent and trustworthy 
in his work for the County.  Commissioner Young advised the brush 
truck will not fit in the bay due to the bathrooms.   
 
  "Commissioner Gooch moved, seconded by Commissioner Cook, 
to approve the project as submitted by the Mayor with a $178,300 
budget increasing the contingency to $15,000." 
 
  Commissioner Young advised it was sad the Committee would 
not let the firemen speak and not slowing down the project to inspect 
the building.  
 
  "Commissioner Farley moved to amend the original motion, 
seconded by Commissioner Young, to look at adding square footage to 
increase the living quarters and bathroom facilities to be done 
through change orders with cost analysis.  This motion passed 
unanimously by roll call vote." 
 
  "Commissioner Coggin moved, seconded by Commissioner 
Farley, to suspend the rules to allow the firemen in the audience to 
speak.  This motion passed unanimously by acclamation." 
 
  Joe Godwin addressed the Committee advising the County has 
gone above and beyond for fire service and this department asked for 
and got a second station but he was asking the Committee to come 
inside the building to see the condition and they would like a new 



 

 

station as they do have females that volunteer and if built back like 
it is then it will not be in compliance and it is important and fair 
to have separate quarters.  Additionally, there are issues with the 
kitchen and septic and the station needs to be comfortable for 
overnight shifts.   
 
  Commissioner Farley advised he thought the County could get 
what it wants in a cost effective manner with the amendment to the 
motion.   
 
  Mayor Burgess advised he recommended increasing the 
contingency to $15,000 with a total budget of $178,300.   
 
  "The original motion to approve the project as submitted by 
the County Mayor increasing the contingency to $15,000 with a total 
budget of $178,300 passed unanimously by roll call vote." 
 
GENERAL CAPITAL BUILDING PROGRAM: 
 
  The Committee was provided a copy of the February 19, 2013 
General Capital Building Program progress report prepared by the 
Finance Director for its use and information.  Following discussion, 
 
  "Commissioner Farley moved, seconded by Commissioner Cook, 
to accept the February 19, 2013 General Capital Building Program 
progress report as presented.  This motion passed unanimously by 
acclamation." 
 
  There appearing to be no further business to come before 
the Committee, Chairman McAdoo declared the meeting adjourned at 6:30 
p.m. 
 
   
__________________________________ 
ALLEN McADOO, Chairman  


